COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2016

ESTI MATE SUMVARY 09: 13: 09
CONTI D: C18340R ESTI MATE NO 0010 PROG SPEC YR 2005
PCN. 18340R- Bl D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 80.0 DAYS TI ME ALLOW 80 WORK DAYS
US 85 Evans and SH 52 Ft Lupton PERCENT TIME:  100. 00 ORI G TI ME ALLOW 80 WORK DAYS

PRQJECT NO STL 0853-081

US 85 Park & Ride, Ft. Lupton and Evans

NAME OF ROAD: 052A

PRQJECT COUNTI ES: WELD, REG ON 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 17/ 2016 DATE TI ME STARTED 04/13/2015

6374 S. RACINE CI ROLE DATE LET 12/ 11/ 2014 DATE WORK BEGAN

DATE AWARDED 01/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 22/ 2015 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 04/ 13/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,917, 786. 82 PARTI Cl PATI NG $ 44, 125. 00 $ 0.00

AWARD PRQIECT AMT: $ 2 707,809. 04 NON-PARTI Ol PATI NG 2,799, 659. 54 11, 098. 69

PERCENT COVPLETE: 97. 46% TOTAL EARNI NGS 2,843,784.54 11,098. 69

FUNDS AVAI LABLE: $ 74,002. 28 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 843, 784. 54 11, 098. 69

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -40,617.14 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,803, 167. 40 11, 098. 69
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 2,803, 167. 40 11, 098. 69
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 11,008.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0002 700-70034 F/ A Renoval of Trash 871. 220 871. 220
F A 0. 000 0. 00
1. 00000 871. 220 871.22
0005 201- 00000 C earing and G ubbing 0. 500 0. 500
LS 0. 000 0. 00
34, 250. 00000 0. 500 17,125.00
0006 202-00010 Rem Tr ee 18. 000 18. 000
EACH 0. 000 0. 00
300. 00000 18. 000 5, 400. 00
0010 202-00012 Renoval of Tree Stunp 24.000 24.000
EACH 0. 000 0. 00
42. 85000 24.000 1, 028. 40
0015 202-00200 Renoval of Sidewal k 58. 000 58. 000
SY 0. 000 0. 00
25. 35000 58. 000 1,470. 30
0020 202-00203 Renoval of Curb and CGutter 131. 000 131. 000
LF 0. 000 0. 00
6. 25000 131. 000 818.75
0025 202-00220 Renoval of Asphalt Mat 29. 000 29. 000
SY 0. 000 0. 00
7.60000 29. 000 220. 40
0030 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0035 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 066. 000 14, 066. 000
CcY 0. 000 0. 00
14. 90000 14, 066. 000 209, 583. 40
0040 203-00100 Mick Excavation 1, 111. 000 1, 111. 000
CcY 0. 000 0.00
26. 10000 1, 111. 000 28,997. 10
0045 203-01100 Proof Rolling 9. 000 9. 000
HOUR 0. 000 0. 00

105. 00000 9. 000 945. 00



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0050 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0055 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0060 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 5. 000 5. 000
HOUR 0. 000 0. 00
155. 00000 5. 000 775. 00
0070 203-01597 *Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
250. 00000 3. 000 750. 00
0075 206- 00520 Filter Material (O ass B) 5. 000 5. 000
CY 0. 000 0. 00
40. 00000 5. 000 200. 00
0080 208- 00002 *Erosion Log (12 Inch) 2, 607. 000 2,607. 000
LF 0. 000 0. 00
4. 20000 2,607. 000 10, 949. 40
0085 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0090 208- 00035 *Aggr egat e Bag 10. 000 10. 000
LF 0. 000 0. 00
9. 45000 10. 000 94.50
0095 208- 00040 *Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0100 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
761. 25000 1. 000 761. 25



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0105 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0.00
0110 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 047. 50000 1. 000 2,047.50
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
45. 00000 4. 000 180. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
90. 00000 1.000 90. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
72. 35000 0. 000 0.00
0130 208-00206 Erosi on Control Supervisor 25. 000 26. 000
DAY -1.000 -226. 20
226. 20000 25. 000 5, 655. 00
0135 212-00006 *Seedi ng (Native) 9. 000 9. 000
ACRE 0. 000 0. 00
474. 60000 9. 000 4,271. 40
0140 212-00032 *Soi | Condi tioni ng 8. 900 8. 900
ACRE 0. 000 0. 00
3, 139. 50000 8.900 27,941.55
0145 213-00002 *Mil ching (Weed Free Hay) 8. 900 8. 900
ACRE 0. 000 0. 00
813. 75000 8.900 7,242.38
0150 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
5, 250. 00000 0.100 525. 00
0155 213-00061 *Mul ch Tackifier 1, 780. 000 1, 780. 000
LB 0. 000 0. 00

2. 65000 1, 780. 000 4,717.00



CONTI D C18340R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853-081 ESTI MATE NO 0010 09:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway Evans site
0160 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 200 8, 000. 00
40, 000. 00000 0. 200 8, 000. 00
0165 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (C ass 6) 2, 308. 000 2, 307. 000
CY 0. 000 0. 00
33. 75000 2,307.000 77,861. 25
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 6. 550 6. 550
TON 0. 000 0. 00
155. 00000 6. 550 1, 015. 25
0180 403-34621 Hot M x Asphalt (Gading SX) (50) (PG 58-28) CMD 5 0. 000 1,418. 380
TON -1, 418. 380 -120, 278. 62
84. 80000 0. 000 0. 00
0181 403-34721  HVA (& SX) (75) (PG 58-28) CMD 5 1, 418. 380 0. 000
TON 1, 418. 380 120, 278. 62
84. 80000 1, 418. 380 120, 278. 62
0185 412- 00600 Concrete Pavenent (6 Inch) 105. 000 105. 000
SY 0. 000 0. 00
45. 65000 105. 000 4,793. 25
0190 412-01100 *Concrete Pavenent (11 Inch) 3, 254. 000 3, 254. 000
SY 0. 000 0. 00
65. 40000 3, 254. 000 212, 811. 60
0195 506-00010 *Ri prap (Special) 15. 000 15. 000
CY 0. 000 0. 00
192. 45000 15. 000 2,886.75
0200 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 55. 000 55. 000
LF 0. 000 0. 00
58. 20000 55. 000 3,201. 00
0205 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 580. 000 580. 000
LF 0. 000 0. 00
72.90000 580. 000 42,282. 00



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0210 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 61. 000 61. 000
Pl ace)
LF 0. 000 0. 00
82. 90000 61. 000 5, 056. 90
0215 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 922. 85000 1. 000 1,922. 85
0220 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
2,202. 05000 1. 000 2,202.05
0225 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 746. 30000 1. 000 3, 746. 30
0230 604-19305 *Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,429. 35000 1. 000 7,429.35
0235 604-20000 *Qutlet Structure 1. 000 1. 000
EACH 0. 000 0. 00
7,947.50000 1. 000 7,947.50
0240 604-30010 *Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
8, 223. 60000 2.000 16, 447. 20
0245 607-11525 *Fence (Plastic) 958. 000 958. 000
LF 0. 000 0. 00
4. 80000 958. 000 4,598. 40
0250 607-11530 *Fence (Special) 532. 000 532. 000
LF 0. 000 0. 00
61. 15000 532. 000 32, 531. 80
0255 608-00006 Concrete Sidewal k (6 Inch) 679. 000 679. 000
SY 0. 000 0. 00
35. 15000 679. 000 23, 866. 85
0260 608-00010 Concrete Curb Ranp 44. 000 44.000
SY 0. 000 0. 00

109. 20000 44.000 4,804. 80



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0265 609-21010 Curb and Qutter Type 2 (Section I-B) 587. 000 587. 000
LF 0. 000 0. 00
25. 25000 587. 000 14, 821. 75
0270 609-21020 Curb and GQutter Type 2 (Section I1-B) 2,387.000 2,387.000
LF 0. 000 0. 00
27.45000 2,387.000 65, 523. 15
0275 609- 24004 Qutter Type 2 (4 Foot) 366. 000 366. 000
LF 0. 000 0. 00
36. 55000 366. 000 13,377.30
0280 609-24010 CQutter Type 2 (10 Foot) 76. 000 76. 000
LF 0. 000 0. 00
80. 25000 76. 000 6, 099. 00
0285 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 854. 000 1, 854. 000
SF 0. 000 0. 00
8. 65000 1, 854. 000 16, 037. 10
0286 900- 00007 Added |tem (Each)/ Concrete Coring at Evans 40. 000 40. 000
EACH 0. 000 0. 00
29. 00000 40. 000 1, 160. 00
0287 612-00111 Delin (Drv)(Ty I) 72.000 72.000
EACH 0. 000 0. 00
68. 50000 72.000 4,932. 00
0290 613-01100 *1 Inch Electrical Conduit (Plastic) 930. 000 930. 000
LF 0. 000 0. 00
12. 30000 930. 000 11, 439. 00
0291 900- 00006 Added Item (Dollar)/ Price Adjustment - Inlet Type R -362.930 0. 000
L15 5 Foot Concrete Strength
DOL -362. 930 -362.93
1. 00000 -362. 930 -362.93
0295 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 382. 000 382. 000
LF 0. 000 0. 00
11. 55000 382. 000 4,412. 10
0296 900- 00006 Added Item (Dollar)/ Price Adjustment - CQutlet -135. 810 0. 000
Structure Concrete Strength
DOL -135. 810 -135.81

1. 00000 -135. 810 -135.81



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0300 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 071. 000 1,071. 000
LF 0. 000 0. 00
12. 00000 1, 071. 000 12, 852. 00
0305 613-01300 *3 Inch BElectrical Conduit (Plastic) 80. 000 80. 000
LF 0. 000 0. 00
47. 55000 80. 000 3, 804. 00
0310 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
29, 900. 00000 0. 500 14, 950. 00
0315 613- 13000 *Lumi nai re (LED) 15. 000 15. 000
EACH 0. 000 0. 00
664. 65000 15. 000 9, 969. 75
0320 613- 34250 *Light Standard Metal (25 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
2, 949. 70000 12. 000 35, 396. 40
0325 613-40000 *Concrete Foundati on Pad 0. 000 0. 000
EACH 0. 000 0. 00
723. 45000 0. 000 0. 00
0330 613-40010 *Li ght Standard Foundati on 12. 000 12. 000
EACH 0. 000 0. 00
1, 131. 50000 12. 000 13,578. 00
0335 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
6, 515. 00000 1. 000 6, 515. 00
0340 614-00011 *Sign Panel (dass I) 61. 000 61. 000
SF 0. 000 0. 00
18. 90000 61. 000 1,152.90
0345 614-00012 *Sign Panel (Oass I1) 83. 000 77.000
SF 0. 000 0. 00
23. 10000 77.000 1,778.70
0350 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 133. 000 133. 000
LF 0. 000 0. 00

14. 70000 133. 000 1,955.10



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0355 614- 01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 12. 000
EACH 0. 000 0. 00
152. 25000 12. 000 1, 827.00
0360 614-87333 *Closed Gircuit Television Canera (Traffic 2.000 2.000
Surveill ance)
EACH 0. 000 0.00
4, 485. 00000 2.000 8, 970. 00
0365 625- 00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0.00
45, 538. 50000 0. 500 22,769. 25
0370 626-00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0.00
241, 100. 00000 0. 500 120, 550. 00
0375 627-00005 *Epoxy Pavenent MarKking 12. 000 12. 000
GAL 0. 000 0. 00
630. 00000 12. 000 7,560. 00
0380 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 192. 000 192. 000
Li ne
) SF 0. 000 0. 00
12. 60000 192. 000 2,419. 20
0385 629-01031 *Survey Mnunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
787. 50000 0. 000 0. 00
0390 630-00000 *Fl aggi ng 110. 000 110. 000
HOUR 0. 000 0. 00
18. 90000 110. 000 2,079. 00
0395 630-00007  *Traffic Control Inspection 114. 000 114. 000
DAY 0. 000 0. 00
126. 00000 114.000 14, 364. 00
0400 630-00012 *Traffic Control Management 25. 000 25. 000
DAY 0. 000 0. 00
418. 95000 25. 000 10, 473.75
0405 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00

10. 50000 0. 000 0. 00



CONTI D C18340R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0410 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 2.700
EACH 0. 000 0. 00
10. 50000 2.700 28.35
0415 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 7.200
EACH 0. 000 0. 00
26. 25000 7.200 189. 00
0420 630-80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
1. 05000 0. 000 0. 00
0425 660- 00000 *Speci al Systens 0. 500 0. 470
LS 0. 030 2,364.90
78, 830. 00000 0. 500 39, 415. 00
0430 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphal t Pavenent |ncentive 3, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70013 F/ A Concrete Paverment |ncentive 5, 950. 000 -4, 255. 020
F A 0. 000 0. 00
1. 00000 -4, 255. 020 -4,255.02
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -8,447.770 -8, 839. 400
FA 0. 000 0. 00
1. 00000 -8, 839. 400 -8, 839. 40
0460 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway Evans site

0465 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,426,123.56 % 9,639.96% 1,374,397.91

CAT NO0201 Roadway Ft Lupton site

0470 201- 00000 C earing and G ubbing 0. 500 0. 500
LS 0. 000 0. 00
34, 250. 00000 0.500 17, 125. 00
0471 202- 00010 Rem Tree 3. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0475 202- 00012 Renoval of Tree Stunp 171. 000 171. 000
EACH 0. 000 0. 00
42. 85000 171. 000 7,327.35
0480 202- 00035 *Renoval of Pipe 64. 000 64. 000
LF 0. 000 0. 00
38. 75000 64. 000 2,480. 00
0485 202- 00200 Renoval of Sidewal k 16. 000 16. 000
Sy 0. 000 0. 00
25. 35000 16. 000 405. 60
0490 202- 00203 Renoval of Curb and Gutter 20. 000 20. 000
LF 0. 000 0. 00
6. 25000 20. 000 125. 00
0495 202- 00220 *Renoval of Asphalt Mat 330. 000 330. 000
Sy 0. 000 0. 00
7. 60000 330. 000 2,508. 00
0500 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
369. 00000 1.000 369. 00
0505 202- 00810 *Renoval of Gound Sign 7.000 7.000
EACH 0. 000 0. 00

210. 00000 7.000 1, 470.00



CONTI D C18340R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18340R- Bl D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853-081 ESTI MATE NO 0010 09:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Roadway Ft Lupton site
0510 202-01000 *Renoval of Fence 1, 203. 000 1, 203. 000
LF 0. 000 0. 00
1. 60000 1, 203. 000 1, 924. 80
0511 202-01035 Rem of Gate MCR 1. 000 1. 000
EACH 0. 000 0. 00
173. 25000 1. 000 173.25
0515 202-01170 Renoval of Guardrail Type 7 290. 000 290. 000
LF 0. 000 0. 00
19. 65000 290. 000 5, 698. 50
0520 203-00010 Uncl assi fied Excavation (Conplete In Place) 4, 435. 000 4, 435. 000
CcY 0. 000 0. 00
14. 90000 4,435. 000 66, 081. 50
0525 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
26. 10000 0. 000 0. 00
0530 203-01100 Proof Rolling 4. 000 4. 000
HOUR 0. 000 0. 00
105. 00000 4.000 420. 00
0535 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0540 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0545 203-01550 Dozi ng 38. 000 19. 000
HOUR 0. 000 0. 00
155. 00000 19. 000 2,945. 00
0550 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0555 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
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PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Roadway Ft Lupton site

0560 206- 00520 Filter Material (Oass B) 17. 000 17. 000
Cy 0. 000 0. 00
40. 00000 17. 000 680. 00
0565 208- 00002 *Erosion Log (12 Inch) 1, 974. 000 1, 974.000
LF 0. 000 0. 00
4.20000 1, 974.000 8, 290. 80
0570 208- 00020 *Silt Fence 130. 000 130. 000
LF 0. 000 0. 00
5. 25000 130. 000 682. 50
0575 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0. 00
0580 208- 00040 *Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0585 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
761. 25000 1.000 761. 25
0590 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
9. 45000 0. 000 0. 00
0595 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 047. 50000 0. 000 0. 00
0600 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270. 00
0605 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
90. 00000 5. 000 450. 00
0610 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00

72. 35000 0. 000 0. 00
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PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Roadway Ft Lupton site

0615 210- 00810 *Reset Gound Sign 2. 000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0620 210-00815 *Reset Sign Panel 2. 000 1. 000
EACH 0. 000 0. 00
210. 00000 1. 000 210. 00
0625 210-01011 *Reset Cate 0. 000 0. 000
EACH 0. 000 0. 00
173. 25000 0. 000 0.00
0630 212-00006 *Seedi ng (Native) 2. 300 2.300
ACRE 0. 000 0. 00
474. 60000 2.300 1, 091. 58
0635 212-00028 *Seedi ng (Wt ands) 0. 100 0. 100
ACRE 0. 000 0. 00
5, 250. 00000 0. 100 525. 00
0640 212-00032 *Soi | Conditioning 2.100 2.100
ACRE 0. 000 0. 00
3, 139. 50000 2.100 6, 592. 95
0645 213-00002 *Mul ching (Weed Free Hay) 2. 400 2.400
ACRE 0. 000 0. 00
813. 75000 2. 400 1, 953. 00
0650 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0.00
0655 213-00061 *Mul ch Tacki fier 450. 000 450. 000
LB 0. 000 0. 00
2. 65000 450. 000 1,192. 50
0656 216- 00042 Soi | Retent Bl anket (BioD S/ C) 281. 000 281. 000
Sy 0. 000 0. 00
3. 83000 281. 000 1,076. 23
0660 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0.00

0. 40000 0. 000 0. 00
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PCN: 18340R- Bl D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STL 0853-081 ESTI MATE NO 0010 09:13: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 Roadway Ft Lupton site
0664 304- 02000 ABC (CL 2) 7,551. 090 7,551. 090
TON 0. 000 0. 00
20. 50000 7,551. 090 154, 797. 35
0665 304- 06007 Aggregate Base Course (Cl ass 6) 2, 439. 000 2,439. 000
CY 0. 000 0. 00
33. 75000 2,439. 000 82, 316. 25
0670 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 43. 490 43. 490
TON 0. 000 0. 00
155. 00000 43. 490 6, 740. 95
0675 403-34621 Hot M x Asphalt (G ading SX) (50) (PG 58-28) CMO 5 0. 000 1,873.050
TON -1,873. 050 -158, 834. 64
84. 80000 0. 000 0. 00
0676 403-34721  HVA (& SX) (75) (PG 58-28) CMD 5 1, 871. 660 0. 000
TON 1, 871. 660 158, 716. 77
84. 80000 1, 871. 660 158, 716. 77
0680 412- 00600 Concrete Pavenent (6 I|nch) 52. 000 52. 000
SY 0. 000 0. 00
45. 65000 52. 000 2,373.80
0685 412-01100 *Concrete Pavenent (11 Inch) 3, 623. 000 3, 623. 000
SY 0. 000 0. 00
65. 40000 3, 623. 000 236, 944. 20
0690 412-01105 *Concrete Pavenent (11 Inch) (Special) 57. 000 57. 000
SY 0. 000 0. 00
110. 90000 57. 000 6, 321. 30
0695 506-00010 *Ri prap (Special) 50. 000 50. 000
CY 0. 000 0. 00
192. 45000 50. 000 9, 622. 50
0700 506- 00036 *Gouted Riprap (36 Inch) (Special) 66. 000 66. 000
CY 0. 000 0. 00
468. 70000 66. 000 30, 934. 20
0701 506-01020 Ceogrid Reinforce 7,019. 000 7,019. 000
SY 0. 000 0. 00
4. 50000 7,019. 000 31, 585. 50
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CAT NO0201 Roadway Ft Lupton site
0705 601-03050 *Concrete Cass D (Wll) 24.000 24.000
CcY 0. 000 0. 00
656. 25000 24.000 15, 750. 00
0710 602-00000 *Rei nforcing Steel 2,292.000 2,292.000
LB 0. 000 0. 00
1. 40000 2,292.000 3, 208. 80
0715 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 204. 000 204. 000
LF 0. 000 0. 00
72.90000 204. 000 14,871. 60
0720 603-05018  *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 922. 85000 2.000 3,845.70
0725 607-00005 *End Post 4. 000 4.000
EACH 0. 000 0. 00
299. 25000 4.000 1,197. 00
0730 607-00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
341. 25000 5. 000 1,706. 25
0735 607-01000 *Fence Barbed Wre with Metal Posts 1, 194. 000 1, 194. 000
LF 0. 000 0. 00
2.25000 1, 194. 000 2,686. 50
0740 607-11460 *Fence Wod Railing 280. 000 280. 000
LF 0. 000 0. 00
27. 35000 280. 000 7,658. 00
0745 607-11525 *Fence (Plastic) 1, 731. 000 1, 731. 000
LF 0. 000 0. 00
4. 80000 1, 731. 000 8, 308. 80
0746 607-60116 16 Ft Gate MCR 1. 000 1. 000
EACH 0. 000 0. 00
401. 50000 1. 000 401. 50
0750 608-00006 Concrete Sidewal k (6 Inch) 1, 034. 000 1, 034. 000
SY 0. 000 0. 00
35. 15000 1, 034. 000 36, 345. 10
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CAT NO0201 Roadway Ft Lupton site
0755 608-00010 Concrete Curb Ranp 42. 000 42.000
SY 0. 000 0. 00
109. 20000 42.000 4,586. 40
0760 608-10010 Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
4,802. 10000 1. 000 4,802. 10
0765 609-21010 Curb and CGutter Type 2 (Section |-B) 485. 000 485. 000
LF 0. 000 0. 00
25. 25000 485. 000 12, 246. 25
0770 609-21020 Curb and CGutter Type 2 (Section II-B) 2, 606. 000 2,606. 000
LF 0. 000 0. 00
27. 45000 2,606. 000 71,534.70
0775 609-24004 CGutter Type 2 (4 Foot) 292. 000 292. 000
LF 0. 000 0. 00
36. 55000 292. 000 10, 672. 60
0780 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 678. 000 1,678. 000
SF 0. 000 0. 00
8. 65000 1, 678. 000 14,514.70
0781 900- 00007 Added Item (Each)/ Concrete Coring at Ft. Lupton 33. 000 33. 000
EACH 0. 000 0. 00
29. 00000 33. 000 957. 00
0785 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 12. 000 12. 000
EACH 0. 000 0. 00
105. 00000 12. 000 1, 260. 00
0786 612-00111 Delin (Drv)(Ty 1) 78. 000 78. 000
EACH 0. 000 0. 00
68. 50000 78. 000 5, 343. 00
0790 613- 00306 *3 Inch Electrical Conduit (Bored) 129. 500 129. 500
LF 0. 000 0. 00
18. 75000 129. 500 2,428.13
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 719. 000 719. 000
LF 0. 000 0. 00
12. 30000 719. 000 8,843.70
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PON: 18340R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: STL 0853- 081 ESTI MATE NO 0010 09: 13: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Roadway Ft Lupton site

0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 785. 000 785. 000
LF 0. 000 0. 00
11. 55000 785. 000 9, 066. 75
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 181. 000 1,181. 000
LF 0. 000 0. 00
12. 00000 1, 181. 000 14,172. 00
0810 613-10000 *Wring 0. 500 0.500
LS 0. 000 0. 00
29, 900. 00000 0. 500 14, 950. 00
0815 613- 13000 *Lumi nai re (LED) 16. 000 16. 000
EACH 0. 000 0. 00
664. 65000 16. 000 10, 634. 40
0820 613- 34250 *Light Standard Metal (25 Foot) 13. 000 13. 000
EACH 0. 000 0. 00
2, 949. 70000 13. 000 38, 346. 10
0825 613-40000 *Concrete Foundati on Pad 0. 000 0. 000
EACH 0. 000 0. 00
723. 45000 0. 000 0. 00
0830 613-40010 *Li ght Standard Foundati on 13. 000 13. 000
EACH 0. 000 0. 00
1, 131. 50000 13. 000 14, 709. 50
0835 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
6, 515. 00000 1. 000 6, 515. 00
0840 614-00011 *Sign Panel (dass I) 52. 000 52. 000
SF 0. 000 0. 00
18. 90000 52. 000 982. 80
0845 614-00012 *Sign Panel (Oass I1) 95. 000 95. 000
SF 0. 000 0. 00
23. 10000 95. 000 2,194.50
0850 614-00013 *Sign Panel (Oass I11) 80. 000 80. 000
SF 0. 000 0. 00

28. 35000 80. 000 2,268.00
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CAT NO0201 Roadway Ft Lupton site
0851 614-00612 Steel Sign Post (W6x12) 54. 000 54. 000
LF 0. 000 0. 00
66. 75000 54. 000 3, 604. 50
0855 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 165. 000 156. 000
LF 0. 000 0. 00
14. 70000 156. 000 2,293.20
0860 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 16. 000 16. 000
EACH 0. 000 0. 00
152. 25000 16. 000 2,436. 00
0861 614-03001  Conc Footing (Ty 1) 4.000 4.000
EACH 0. 000 0. 00
1, 715. 00000 4.000 6, 860. 00
0865 614-87333 *Closed Circuit Television Camera (Traffic 2.000 2.000
Surveill ance)
EACH 0. 000 0. 00
4, 485. 00000 2.000 8, 970. 00
0870 625- 00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0. 00
45, 538. 50000 0. 500 22,769. 25
0875 626-00000 *Mobi |'i zati on 0. 500 0. 500
LS 0. 000 0. 00
241, 100. 00000 0. 500 120, 550. 00
0880 627-00005 *Epoxy Pavenent Mar ki ng 14. 000 14. 000
GAL 0. 000 0. 00
630. 00000 14. 000 8, 820. 00
0885 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 59. 000 59. 000
SF 0. 000 0. 00
22. 05000 59. 000 1, 300. 95
0890 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 448. 000 448. 000
Li ne
) SF 0. 000 0. 00
12. 60000 448. 000 5, 644. 80
0895 629-01003  *Survey Monunent (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
787. 50000 0. 000 0. 00
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CAT NO0201 Roadway Ft Lupton site
0900 630- 00000 *Fl aggi ng 138. 000 138. 000
HOUR 0. 000 0. 00
18. 90000 138. 000 2,608. 20
0905 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0910 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 1. 800
EACH 0. 000 0. 00
10. 50000 1. 800 18.90
0915 630- 80360 *Drum Channel i zi ng Devi ce 62. 000 55. 800
EACH 0. 000 0. 00
26. 25000 55. 800 1, 464.75
0920 630- 80380 *Traffic Cone 50. 000 38. 700
EACH 0. 000 0. 00
1. 05000 38. 700 40. 64
0925 660- 00000 *Speci al Systens 0. 500 0. 480
LS 0. 020 1, 576. 60
78, 830. 00000 0. 500 39, 415. 00
0930 700-70010 F/ A M nor Contract Revisions 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70012 F/ A Asphal t Pavenent |ncentive 3, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70013 F/ A Concrete Pavement |ncentive 5, 950. 000 500. 350
FA 0. 000 0. 00
1. 00000 500. 350 500. 35
0950 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CAT NO0201 Roadway Ft Lupton site
0955 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -10, 720. 400 -10, 720. 400
FA 0. 000 0. 00
1. 00000 -10, 720. 400 -10, 720. 40
0960 700- 70082 F/ A Furnish & Install Electrical Service 5, 676. 950 5, 676. 950
FA 0. 000 0. 00
1. 00000 5, 676. 950 5,676. 95
0965 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 1,447,538.26 % 1,458.73$% 1,425,261.60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 125. 00000 1. 000 17,125. 00
0975 620-00012 Field Laboratory (d ass 2) 2.000 2.000
EACH 0. 000 0. 00
11, 750. 00000 2.000 23,500. 00
0980 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
875. 00000 4. 000 3, 500. 00
CAT 0400 CURRENT AMI $ 44,125.00 $ 0.00% 44,125. 00
PRQIECT TOTAL CURRENT AMI $ 2,917,786.82 % 11,098.69% 2,843,784.51




